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QUARTERLY CAPITAL PROJECTS STATUS REPORT
Reporting Agency:

Print Date:

Northern Kentucky University

07/18/2008

Status

Contract

Compl 

Actual

Subst County

Report Quarter:

Cabinet/Agency/Project Title

2008-2(April)

Postsecondary Education Cabinet/Northern Kentucky University

Acquire New Residence Hall Campbell In Construction2006-2008 20 07/23/08

Comments: The construction completion date was extended by change order.  Contractor start of work was delayed while asbestos was 

being removed.

Construct Alumni Welcome Center Campbell Awaiting Initiation by Agency2006-2008

Construct Center for Informatics Campbell A/E Selection2006-2008*

Construct Central Plaza Phase II Campbell Awaiting Initiation by Agency2006-2008

Construct Intramural Fields Campbell Awaiting Initiation by Agency2006-2008

Construct Parking Garage #3 Campbell In Construction2006-2008 75 08/16/08

Construct Soccer Stadium Campbell Awaiting Initiation by Agency2006-2008

Construct Track and Field Stadium Campbell Awaiting Initiation by Agency2006-2008

Enhance Softball Field Campbell Awaiting Initiation by Agency2006-2008

Regional Special Events Center Campbell In Construction2004-2006 89 07/30/08*

Comments: The construction completion date was extended by approved/executed change order to account for delays beyond the 

contractor's control and to allow additional time for added/changed work.

Relocate Early Childcare Center Campbell Awaiting Initiation by Agency2006-2008

Relocate Master Plan Infrastructure Campbell Awaiting Initiation by Agency2006-2008

Renovate University Center Campbell Awaiting Initiation by Agency2006-2008

Repair Structural Floor Heaving/E&G Buildings Campbell Awaiting Initiation by Agency2006-2008

Replace Air Handlers Campbell Awaiting Initiation by Agency2006-2008

Replace Business, Education, and Psychology Center 

Roof

Campbell Awaiting Initiation by Agency2006-2008

Replace E&G Fire Alarm Systems Campbell Awaiting Initiation by Agency2006-2008

Replace Elevators Landrum Hall/Lucas Administrative 

Center

Campbell Awaiting Initiation by Agency2006-2008

Replace Power Distribution Infrastructure Campbell Awaiting Initiation by Agency2006-2008

Residence Hall with Parking Design-Build Campbell Complete/Not Closed Out2000-2002 100 07/15/03 07/15/03
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Residential Village Breezeway Structural Repair 

Project

Campbell Complete/Not Closed Out2000-2002 100 09/15/03 09/15/03

Restore Albright Health Center Roof Campbell Awaiting Initiation by Agency2006-2008

Upgrade AS & T Instructional Space Campbell Complete/Closed Out2004-2006 100 01/15/07 12/16/06

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, 

Contingency Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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